

| Component 1 | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Person responsible | Institution | GEF estimated hours * | Co-financing estimated hours | Indicators |
|--|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|---------------------------------|-----------------|-----------------------|------------------------------|--|
| 1. Identify Lead Institution in every country through Focal Point | | | | | | | | | | | | | | Alba Puig y Alejandro Tablado | Museo Argentino | 20 | 40 | Lead institutions identified in 80% of countries |
| | | | | | | | | | | | | | | Personnel at EcoCiencia | EcoCiencia | 20 | 40 | |
| 2. Develop questionnaire for potential data providers | | | | | | | | | | | | | | Alejandro Tablado | Museo Argentino | 8 | 8 | Questionnaire developed |
| | | | | | | | | | | | | | | Personnel at EcoCiencia | EcoCiencia | 8 | 8 | |
| 3. Through Lead Institutions identify data providers in every country and provide questionnaire. | | | | | | | | | | | | | | Alba Puig | Museo Argentino | 40 | 40 | Data providers identified in 80% of countries. |
| | | | | | | | | | | | | | | Personnel at EcoCiencia | EcoCiencia | 40 | 40 | |
| 4. Summarize questionnaire information | | | | | | | | | | | | | | Personnel at EcoCiencia | EcoCiencia | 40 | 40 | Existing data identified in 80 % of countries. |
| | | | | | | | | | | | | | | Alba Puig and Alejandro Tablado | Museo Argentino | 40 | 40 | |
| 5. Make plans with data providers to make their data and metadata available through the ETN | | | | | | | | | | | | | | Alba Puig | Museo Argentino | 40 | 80 | Plans ready for making ecosystem data and metadata available through the ETN |
| | | | | | | | | | | | | | | Personnel at EcoCiencia | EcoCiencia | 40 | 80 | |
| Component 2 | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Person responsible | Institution | GEF estimated hours * | Co-financing estimated hours | Indicators |
| 4. Provide system administration | | | | | | | | | | | | | | Personnel at STRI | STRI | 150 | 50 | Network functioning |
| 5. Provide technical and user support | | | | | | | | | | | | | | Personnel at STRI | STRI | 150 | 50 | At least national data from 3 countries accessible through the ETN |
| 6. Data hosting | | | | | | | | | | | | | | Personnel at STRI | STRI | 150 | 50 | National data hosted from at least 2 countries |
| 7. Design, implementation and maintenance of version 1 of Portal interface | | | | | | | | | | | | | | Personnel at STRI | STRI | 150 | 50 | Website developed and functional |
| Component 4 | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Person responsible | Institution | GEF estimated hours * | Co-financing estimated hours | Indicators |
| 15. Translations Spanish/English | | | | | | | | | | | | | | Personnel at STRI | STRI | 200 | | Documents and web pages translated |
| 16. Translations Portugues/English | | | | | | | | | | | | | | Personnel at Boticario | Boticario | 200 | 100 | Documents and web pages translated |