Appendix 3—Status of data acquisition activities

	Item
	Source
	Status
	Expected Acquisition date (2000)

	Daily Rainfall at Airport weather station, for over 20 years 


	Met. Services
	To be prepared and mailed via courier by Met. Services
	Nov 15

	Streamflow records from Dams
	Agriculture Dept.
	Have to make new attempts at contacting network manager


	Uncertain

	Flood Elevations
	DDN and surveying crew

Digital Flood map 
	Survey work to start by Nov 10 and continue for 4 days

Hardcopy in possession; digital map needed and request to be made to DCA


	Nov 20

Nov 20

	Soils map (land capability map for agriculture)
	Maybe OAS, or Jacob Opeydi


	Follow up required 
	Nov 15

	DEM islandwide
	Jacob Opeydi
	Available from the project’s webpage


	Acquired

	Details of the creek—cross-sections, bridge and culvert dimensions, slope of streams; floodplain elevation details
	Survey crew
	Surveys to start by Nov 10
	Nov 20


