Appendix 3—Status of data acquisition activities—ST. KITTS
Item
Source
Status
Expected Acquisition date (2000)

Daily Rainfall from station representing College St. Ghaut and Wash Ghaut watersheds. 


SSMC, through Bob Warner, Airport Op. Man.
To be prepared and mailed via courier by local coordinator, David Keith (DK)
Nov 15

Streamflow records at Water Dept. intake stations


Water Dept., Mr. Cromwell Williams 
Mailed via courier and received, 00-11-10


Acquired

Flood Elevations
Surveying crew on College St.


Survey work to start by Nov 02 and continue for 8 days


Nov 20



Soils map (land capability map for agriculture)
Maybe through Dwight Francis , or Jacob Opeydi


Follow up required 
Nov 15

DEM islandwide
Jacob Opeydi
Available from the project’s web page


Acquired

Details of College St. and Wash Ghauts, —cross-sections, bridge and any other hydraulic structure dimensions, slope of streams; floodplain elevation details
Survey crew
Surveys to start by Nov 02
Nov 20

Appendix 3—Status of data acquisition activities—NEVIS

Item
Source
Status
Expected Acquisition date (2000)

Daily Rainfall from station representing Bath Ghaut and Nisbett Ghaut watersheds. 


Agriculture Dept., through Sam Powell, Chief Extension Officer


To be prepared and mailed via courier by local coordinator, David Keith (DK)
Nov 15

Streamflow records from Water Dept. 


Water Dept., Mr. Floyd Robinson
To be prepared and mailed


Nov 15

Flood Elevations
Surveying crew on Bath Ghaut and Camps River


Survey work to start by Nov 02 and continue for 8 days


Nov 20



Soils map (land capability map for agriculture)


Planning Dept. 


Follow up required 
Nov 15

DEM islandwide
Jacob Opeydi
Available from the project’s web page


Acquired

Details of Bath Ghaut and Camps River —cross-sections, bridge and any other hydraulic structure dimensions, slope of streams; floodplain elevation details
Survey crew
Surveys to start by Nov 02
Nov 20

