

PROPOSED TIMELINE FOR CITEL WRC-12 PREPARATION

The XIV Meeting of the Permanent Consultative Committee II: Radiocommunications including Broadcasting,

RECOGNIZING:

The need to establish guidance for the work of the Working Group for the Preparation of CITEL for Regional and World Radiocommunication Conferences (WRC),

CONSIDERING:

- a) That early submission of IAPs to the last two WRCs kept CITEL at the forefront of discussion on any given Agenda Item;
- b) That the number of IAPs submitted to the Conference placed CITEL in a very strong position;
- c) That there were several times during the conference when issues were regionalized;
- d) That prior preparation strengthened CITEL's effectiveness;
- e) That when attending conference preparatory meetings of other regions, CITEL views are always requested;
- f) That in view of the above, the early submission of IAPs to the International Telecommunication Union (ITU) should be a priority for CITEL,

RESOLVES:

- 1. To establish a timeline for CITEL's preparation for participation in WRC-12 in accordance with Annex.
- 2. That this timeline is subject to change depending on budgetary restrictions of CITEL and host countries.
- 3. That it is possible for the Working Group for the Preparation of CITEL for Regional and World Radiocommunication Conferences (WRC) to meet exclusive of a PCC.II meeting.
- 4. To ensure that, whenever possible, there is no conflict with conference preparatory meetings of other regional organizations.
- 5. To revoke Resolution PCC.II/RES. 52 (XII-08).

¹ CCP.II-RADIO/doc. 2096/09

ANNEX TO RESOLUTION PCC.II/RES. 61 (XIV-09)

PROPOSED TIMELINE FOR CITEL WRC-12 PREPARATION
(All Months Dependent of Host Country Arrangements)

2009

(PCC-II XIII) June

(PCC-II XIV) November

2010

(PCC-II XV) April

(PCC-II XVI) September

2011

CPM11-2 14-25 February

(PCC-II XVII) May (Limit Meeting – Last Input of New Proposals)

(PCC-II XVIII) September

2012

WRC-12 23 January – 17 February